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ESTIMATE RUN 09/01/2011

ESTIMATE SUMMARY 15:02:06

CONTID: C17148         ESTIMATE NO: 0001 PROG 2005

PCN: 17148-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 2400 MEDIUM VOLTAGE SWITC PERCENT TIME:

PROJECT NO: IM0703-348                    

EJMT 2400CC MEDIUM VOLTAGE SWITCH GEAR

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/01/2011 DATE TIME STARTED 07/28/2011

12150 E. 112TH AVE. DATE LET 06/22/2011 DATE WORK BEGAN

 DATE AWARDED 08/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2011 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/28/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,310,534.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 969,893.20 NON-PARTICIPATING 59,078.04

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,772.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.67

WORK DAYS

WORK DAYS

4.51%

1,251,456.48

59,078.04

59,078.04

57,305.70

$

$

$

$

0.00

59,078.04

59,078.04

0.00

59,078.04

-1,772.34

0.00

57,305.70

0.00

AMOUNT DUE 57,305.70 57,305.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,305.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

7.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17148-BID    ESTIMATE RUN 09/01/2011

PROJECT: IM0703-348                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Electrical Equipment 0.000

0.000

202-00045  
 

1.000

LF  

191,651.00000 0.000.000

0.00

0010 3/4 Inch Electrical Conduit 0.000

75.000

613-00075  
 

690.000

LF  

22.30000 1,672.5075.000

1,672.50

0015 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

250.000

LF  

25.80000 0.000.000

0.00

0020 1-1/2 Inch Electrical Conduit 0.000

333.900

613-00150  
 

730.000

LF  

44.60000 14,891.94333.900

14,891.94

0025 2 Inch Electrical Conduit 0.000

80.000

613-00200  
 

80.000

LF  

336.00000 26,880.0080.000

26,880.00

0030 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

400.000

LF  

160.50000 0.000.000

0.00

0035 Hanger System 0.000

0.000

613-04020  
 

1.000

L S 

46,917.00000 0.000.000

0.00

0040 Wireway 0.000

145.000

613-05500  
 

180.000

LF  

65.20000 9,454.00145.000

9,454.00

0045 Motor Terminal Box 0.000

0.000

613-06500  
 

24.000

EACH

580.80000 0.000.000

0.00

0050 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

498,379.00000 0.000.000

0.00

0055 2.4KV Motor Control Center Cubicle (Install Only) 0.000

0.100

613-80202  
 

1.000

L S 

61,796.00000 6,179.600.100

6,179.60
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PCN: 17148-BID    ESTIMATE RUN 09/01/2011

PROJECT: IM0703-348                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 F/A CONTINGENCY FUND 0.000

0.000

700-70034  
 

96,989.320

F A 

1.00000 0.000.000

0.00

0065 F/A REIMBURSABLE GENERAL CONDITIONS 0.000

0.000

700-70035  
 

93,652.000

F A 

1.00000 0.000.000

0.00

0070 F/A CONSTRUCTION FEE 0.000

0.000

700-70035  
 

150,000.000

F A 

1.00000 0.000.000

0.00

CAT 59,078.0459,078.041,310,534.52CURRENT AMT0200 $ $ $

$ 59,078.0459,078.04$1,310,534.52$CURRENT AMTPROJECT TOTAL


